
Week Of: Sept 14 to Sept 18

Date Street Section Activity Work Hours Comments

Monday N. Hampton Dr. From Ford Ave. to King St. Paving 7:00am to 5:00PM

Tuesday N. Hampton Dr. From Ford Ave. to King St. Paving 7:00am to 5:00PM

Wednesday Monroe Ave From Stonewall Rd to Leslie Ave Milling 9:00am to 3:00PM

Thursday Monroe Ave From Stonewall Rd to Leslie Ave Milling 9:00am to 3:00PM

Friday Monroe Ave From Stonewall Rd to Leslie Ave Milling/Paving 9:00am to 3:00PM

3 Week Lookahead

Date Street Section(s) Day/ Night

Sept 21 to Sept 25 Monroe Ave From Stonewall Rd to Leslie Ave Milling/Paving Day

Sept 28 to Oct 02 Commonwealth Ave From  Monroe to Mt Vernon Milling Day

 

  

Work Completed FY15

Date Completed Street Section

5/22/2015 E&W Braddock Rd-Russell Rd to West St

6/10/2015 E Taylor Run From Duke St to Deadend

8/6/2015 Intersection King Street and Beauregard Street

8/16/2015 South Van Dorn St from S Picket to Edsall Rd

9/3/2015 Wheeler Ave From Duke St to Dead -End

City of Alexandria, VA T&ES Public Works Services

Weekly Major Street Resurfacing Status Update and 3 Week Lookahead

Note - schedule subject to change based on weather and other factors that influence the pace of construction.

VA Paving 

Monroe Ave is primary 

route so work will be 

from 9:00 a.m. to 3:00 

p.m. Monday thru 

Friday


